° City of
Lincoln
Cip# Project Manager Consultant CIP Description Location Description Project Status FY Total
230 Roland Neufeld Runway 15-33 is nearing the end of its service life and requires complete Lincoln Regional Airport Approved $110,000

reconstruction. The pavement is weathering and cracks have developed, due to
thermal expansion and contraction. The pavement maintenance analysis
conducted in 2008 and updated in 2015 indicated that the pavements on the
runway have a remaining life of 2 to 3 years with forecast traffic.

Status Update Project Phase Date

The Environmental Assessment (EA) has been resubmitted to the FAA in order to address the FAA's most recent round of comments. Final approval from the FAA is anticipated by 10/3/2022
the end of 2022.

The Environmental Assessment (EA) is in final FAA review following the public review/comment period. No public comments were received. No comments were received during the 9/6/2022
CEQA Mitigated Negative Declaration comment period either. City Council acceptance of the mitigated negative declaration and EA will likely occur during Council's approval of the
project plans and specifications, anticipated to be completed in FY 23/24.

CiP# Project Manager Consultant CIP Description Location Description Project Status FY Total
181 Roland Neufeld Lakeview Farms Vol. Storage Phase 1 - bring into operation Waltz Road between N Dowd and Wheatland Road Approved $2,325,000
Status Update Project Phase Date
A letter to the U.S. Army Corps of Engineers (USACE) requesting an Approved Jurisdictional Determination stating that the features in the project are not under USACE’s jurisdiction 10/3/2022

was sent to the USACE in November 2021. A response from USACE was received on 5/26 stating that the project had been re-assigned to a new staff member. City staff have
requested a meeting with USACE to get some resolution on how to proceed.

A letter to the U.S. Army Corps of Engineers (USACE) requesting an Approved Jurisdictional Determination stating that the features in the project are not under USACE’s jurisdiction 9/6/2022
was sent to the USACE in November 2021. A response from USACE was received on 5/26 stating that the project had been re-assigned to a new staff member. City staff have
requested a meeting with USACE to get some resolution on how to proceed.

CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total

464 Araceli Cazarez The neighborhood park will be adjacent to the future south Lincoln Crossing Intersection of Brentford Circle and Caledon Circle Approved $3,680,000
Elementary School. WPUSD has indicated that their plans for the school do not
rely on this park in order to meet the school's physical education requirement.
The park site has not been officially named and Brentford Circle Park is a
working title.

Status Update Project Phase Date

Two initial design concepts have been presented to the Parks and Rec committee for input. There has been discussion regarding construction budget and projected cost of Design 10/5/2022
proposed park. Staff will be reconvening to confirm park budget to proceed with preliminary design.

461 Edgar Garcia NUVIS Aitken Ranch Park is located north of Ferrari Ranch Road on Sorrento Parkway 877 Sorrento Pkwy, Lincoln In Construction
in the Sorrento Village area. The work to be completed is the final phase of
Aitken Ranch Park which will consist of installing soccer fields, picnic area,
shade, restroom building with 2 unisex facilities and parking lot with lighting.

Status Update Project Phase Date

PBM is working on irrigation for soccer and parking lot. The contractor will be fine grading the soccer field to prepare to install the sod. Construction 10/3/2022
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461 Edgar Garcia NUVIS Aitken Ranch Park is located north of Ferrari Ranch Road on Sorrento Parkway 877 Sorrento Pkwy, Lincoln In Construction
in the Sorrento Village area. The work to be completed is the final phase of
Aitken Ranch Park which will consist of installing soccer fields, picnic area,
shade, restroom building with 2 unisex facilities and parking lot with lighting.

Status Update Project Phase Date

PBM Construction, Inc. finalized the grading of the proposed soccer field and parking lot. The Contractor installed ADA facilities, sidewalks, and prefrabricated restroom. The Construction 8/25/2022
landscape subcontractor is working on installing irrigation lines on the soccer field and parking lot.

Public Facilities

CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total

600 Edgar Garcia Construct pedestrian improvements and upgrades to the existing UPRR at-grade Lincoln Boulevard at Ferrari Ranch Road UPRR Crossing. Approved $435,000
crossings including improved sidewalk. The overall goal of this project is to
provide for a more pedestrian and bicycle friendly environment along the main
street through the City. Currently there is no safe path of travel to get across
the railroad tracks to Lincoln Boulevard from Ferrari Ranch Road.

Status Update Project Phase Date
The City submitted back the plans to consultant for changes Design 10/3/2022
The Mark Thomas submitted 90% plans to the City for review. Design 8/25/2022

CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
353 Edgar Garcia Quincy Engineering Auburn Ravine Bridge Replacement @ McBean Park Drive Auburn Ravine Bridge at McBean Park Dr. Approved $500,000
Status Update Project Phase Date
The City is currently reviewing documents received from PCCP Environmental 10/3/2022
The City submitted a package of environmental technical studies and documents for Caltrans D3 Environmental review and processing. On August 17, the City received a Environmental 8/25/2022

preliminary jurisdictional determination from the Army Corps of Engineers for the McBean Bridge replacement.

354 Araceli Cazarez/ Edgar Lincoln Blvd Improvements Phase Il| At grade railroad crossings 1st & 5th Streets Approved $265,000
Status Update Project Phase Date
The jack and bore operation start date which was scheduled for October 3rd has been delayed due to equipment maintenance. Bidding / Award of Contract 10/3/2022
The City and the Contractor had a meeting on August 25th to discuss the first day of construction. The Contractor will potentially start work on September 19. The jack and bore Construction 8/25/2022

operation start date is schedule for October 3rd.

298 Araceli Cazarez The project consists of various types of rehabilitation of the existing roadway Joiner Parkway Approved $300,000
surface, including crack seal, areas of base repair, segments of slurry seal, and
segments of overlay. The project limits are on Joiner Parkway, from Moore
Road to Nicolaus Rd.
Various ADA improvements will be constructed throughout the project limits.

Status Update Project Phase Date
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298 Araceli Cazarez The project consists of various types of rehabilitation of the existing roadway Joiner Parkway Approved $300,000
surface, including crack seal, areas of base repair, segments of slurry seal, and
segments of overlay. The project limits are on Joiner Parkway, from Moore
Road to Nicolaus Rd.

Various ADA improvements will be constructed throughout the project limits.
Status Update

Project Phase Date
The City finaled the design and submitted the complete package for fund authorization (RFA) for construction. Funding Authorization 10/3/2022
The City finaled the design and submitted the complete package for fund authorization (RFA) for construction. Funding Authorization 8/25/2022
329 Araceli Cazarez Joiner Parkway needs to be expanded from two lanes to four lanes in order to East Joiner Parkway In Construction $650,000
meet future traffic demands. A bicycle lane and sidewalk will be installed on
the west side of Joiner Parkway. A traffic signal will be installed at the Westview
Drive intersection and a roundabout will be installed at the Fieldstone Drive
intersection. The existing two lanes of Joiner Parkway will receive a 2" overlay.
Additionally, the missing sidewalk on Fieldstone Drive will be constructed as
part of this project.
Status Update Project Phase Date
Construction is substantially complete. A few minor items, mostly related to signage, will be finalized in September. Notice of Completion is anticipated in October 2023, following a Construction 9/6/2022
one year landscaping maintenance period.
124 Roland Neufeld The project will rehabilitate the pavement on the streets east of Lincoln High Pending Funding SO
School. ADA curb ramps will also be installed.
Status Update Project Phase Date
The construction plans and specifications have been finalized. Construction funding has not yet been budgeted for this project. Funding Authorization 10/3/2022
The construction plans and specifications have been finalized. Construction funding has not yet been budgeted for The construction plans and specifications have been finalized. 9/6/2022
Construction funding has not yet been budgeted for this project.
TBD Andrew Kellen The sidewalk along McBean Park Drive is a commonly used pedestrian path with Postponed SO
pedestrian traffic from Lincoln Boulevard to McBean Memorial Park. There are
numerous trip hazards and non-compliant ramps that need to be addressed for
public safety and convenience. The project includes replacement of the sidewalk
and curb ramps on the south side of McBean Park Drive from F St to the
entrance of McBean Park.
Status Update Project Phase Date
This project is currently on hold due to funding limitations. The project will be considered for the next fiscal year's budget. Funding Authorization 10/6/2022
This project is currently on hold due to funding limitations. The project will be considered for the next fiscal year's budget. No Action Taken 9/8/2022
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470 Edgar Garcia R.E.Y Engineering, Inc. The scope of this project is to rehabilitate First St from the alley between L St. First St In Construction $1,900,000
and K St. to H St., approximately 0.47 lane miles; current PCI for First St. is in the
30s. The existing conditions of this roadway are showing signs of pavement
degradation, base failures, weathering, other pavement distress, drainage
issues, and out of compliance ADA curb ramps.

The overall goal of the project will rehabilitate the roadway by performing full
depth reclamation with cement (FDR-C), correct drainage issues by replacing
sections of existing curb and gutter, extending the underground storm drain
system and upgrading all non-compliant ADA curb ramps. In addition, new
traffic striping and pavement markings will be placed.

Status Update Project Phase Date
The Contractor is currently working on punchlist items Construction 10/3/2022
Central Valley Engineering & Asphalt completed the majority of the work before the first day of school. The Contractor is currently working on striping and punchlist items Construction 8/25/2022
499 Roland Neufeld The city receives approximately $45,000 per year in Local Transportation Funds 5th Street between Lincoln Blvd and East Avenue In Construction $43,274

(LTF) to be used for bicycle and pedestrian projects. This money will be put
towards improving the City of Lincoln's bicycle network as outlined in the
current Bicycle Transportation Plan update. In FY 2021/22, it is anticipated that
the project will install bicycle lanes on 5th Street between Lincoln Blvd and East

Avenue.
Status Update Project Phase Date
Construction bids have been received and construction is anticipated to begin in October. 10/3/2022
Construction bids have been received and construction is anticipated to begin in October. 9/6/2022
Wastewater
Cip# Project Manager Consultant CIP Description Location Description Project Status FY Total
411 Roland Neufeld Stantec WWTRF Expansion Phase 1 - expand capacity by 1.2 mgd with addition of WWTRF Approved $1,540,000
Oxidation Ditch and related components
Status Update Project Phase Date
Work on the final design of the project plans is underway and should be finalized by the end of 2022.The project is anticipated to go out to bid in early 2023 pending approval of the Design 10/3/2022

Wastewater Rate Study and securing construction funding.

The project is on hold pending approval of Wastewater Rate Study. Once funding is secured, the project team will begin final design which is anticipated to take six months. It is Design 9/6/2022
expected for the project to bid in early 2023.

427 Andrew Kellen Aviation Blvd & Venture Dr Sewer Line - replacement of approx. 400 feet Aviation Blvd & Venture Dr Postponed $62,000
Status Update Project Phase Date
This project is currently on hold due to lack of funding. The project will continue to be proposed for consideration on future budgets for Capital Improvement Projects for funding Funding Authorization 10/6/2022

authorization.

This project is currently on hold due to lack of funding. The project will continue to be proposed for consideration on future budgets for Capital Improvement Projects for funding Funding Authorization 9/8/2022
authorization.
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436 Roland Neufeld This project will consist of the rehabilitation/replacement of sewer main, service H, | and J Streets between 9th Street and 6th Street and 7th, 8th and 9th  Postponed $1,750,000
laterals, and sewer manholes in the area east of the Lincoln High School. These Streets between H and J Streets

improvements will precede the roadway repaving and reconstruction that is
anticipated to take place in summer 2019. This project will replace
approximately 4,000 linear feet of sewer mains, 11 manholes and 100 service
connections.

Status Update Project Phase Date
Design is complete. Project on hold pending funding for construction. 10/3/2022
Design is complete. Project on hold pending funding for construction. 9/6/2022
CiP# Project Manager Consultant CIP Description Location Description Project Status FY Total
475 Andrew Kellen Replace old and deteriorated fire hydrants and fire hydrant laterals that provide Various locations across the City. Approved $225,000

inadequate fire flows and water pressure across the City of Lincoln. There are
also a number of fire hydrants that can no longer be repaired due to the age of
the hydrant. The project includes replacement of approximately 16 fire hydrants.

Status Update Project Phase Date
The fire hydrant replacement project experienced a slight delay due to material shortages and lack of staff time. The project is bidding in October 2022 and will be awarded Bidding / Award of Contract 10/6/2022
November 2022.
The fire hydrant replacement project experienced a slight delay due to material shortages and lack of staff time. The project is bidding and will award in September 2022. 9/8/2022
476 Andrew Kellen Coastland Civil Engineering The existing 16-inch pressure reducing valve vault needs to be re-configured to Tank #3 Verdera North Site Approved $260,000

include by-pass for maintenance work and a double hatch lid. Estimate is
based on 2019 costs for similar work. Work includes site prep, minor grading,
8'x14' vault with double hatch lid, blow-off, vault drainage and sump pump,
electrical and SCADA connections to the Tank #3 sampling building.

Status Update Project Phase Date

Although materials had been procured for the project, the project was placed in suspension due to the change in weather and increased demand on the water tank due to higher Construction 10/6/2022
temperatures. Construction for the project will resume early November provided temperatures continue to fall through October.

Although materials had been procured for the project, the project was placed in suspension due to the change in weather and increased demand on the water tank due to higher Construction 9/8/2022
temperatures. Construction will resume in the fall when temperatures fall and water demand reduces.

484 Andrew Kellen REY Engineers Replace old and deteriorated water pipelines and fire hydrants that provide Along Hoitt, Herold, Wilson and Harrison Avenues from E. 9th to E. 12th  Approved $3,124,329
inadequate fire flow and water pressure. Repair or replace various sized water Streets
valves. Replace water laterals that have a history of leaking. The project
includes replacement of approximately 5,525 linear feet of water main, 8 fire
hydrants and 146 water services.

Status Update Project Phase Date

Final design comments have been provided by staff and the project design engineer is in the process of preparing final bid documents. The notice for public bidding is anticipated to Design 10/7/2022
occur early November 2022 with award anticipated for early January 2023.

Design drawings are nearing completion and the project is anticipated for public bidding late September with construction beginning in October 2022. Design 9/8/2022
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485 Andrew Kellen REY Engineers Replace old and deteriorated water pipelines and fire hydrants that provide Along H, | and J Streets from 1st to 6th Streets; 5th and 6th Streets from  Approved $8,500,682
inadequate fire flow and water pressure. Repair or replace various sized water H to J Streets; 4th Street from H to O Streets

valves. Replace water laterals that have a history of leaking. The project
includes replacement of approximately 12,304 linear feet of water main, 14 fire
hydrants and 173 water services. Given the deteriorated pavement condition on
| Street and J Street, the utility work will necessitate the rehabilitation of the
roadway between First Street and Sixth Street, including ADA improvements at
each of the intersections.

Status Update Project Phase Date

Staff received the 90% design submittal for the project and is currently reviewing the documents for final comments. The project is anticipated to go out to public bidding before Design 10/7/2022
the end of the year, with construction beginning early 2023 pending weather.

Staff received the 90% design submittal for the project and is currently reviewing the documents for final comments. The project is anticipated to go out to public bidding before 9/8/2022
the end of the year, with construction beginning late 2022 or early 2023 pending weather.

487 Andrew Kellen Coastland Replace old and deteriorated fire hydrants and fire hydrant laterals that provide Replace old and deteriorated fire hydrants and laterals at various Approved $475,000
inadequate fire flows and water pressure across the City of Lincoln. There are locations across the City.
also a number of fire hydrants that can no longer be repaired due to the age of
the hydrant. The project includes replacement of approximately 16 fire hydrants.

Status Update Project Phase Date

The fire hydrant replacement project experienced a slight delay due to material shortages and lack of staff time. The project is bidding with award in November 2022. Bidding / Award of Contract 10/7/2022

The fire hydrant replacement project experienced a slight delay due to material shortages and lack of staff time. The project is bidding with award in October 2022. 9/8/2022

488 Andrew Kellen This project would include the preparation of bid documents and construction Three 8-inch meters at Gladding McBean; one 8-inch meter on 1st Street Approved $210,000

for the replacement five existing large water meters and associated and one 8-inch meter at the wastewater treatment and reclamation
appurtenances as they have reached their service life and are in need of facility.
replacement.

Status Update Project Phase Date

The large water meter replacement project experienced a slight delay due to material shortages and lack of staff time. Due to sequence with other projects, the project is Bidding / Award of Contract 10/7/2022

anticipated for award in December 2022.

The large water meter replacement project experienced a slight delay due to material shortages and lack of staff time. The project is anticipated for public bidding in late September Bidding / Award of Contract 9/8/2022
with award in October 2022.
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